COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2020

ESTI MATE SUMVARY 10:11: 16
CONTI D C21850 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TIVE ALLOW 280 WORK DAYS
1-76 & US 34 FT. MORGAN AREA R PERCENT TI ME: 1.07 ORI G TI ME ALLON 280 WORK DAYS
PROJECT NO. NHPP0343- 041
1-76 & US 34 FT. MORGAN AREA R
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 03/ 25/ 2020 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 21, 801, 699. 84 PARTI Cl PATI NG $ 333, 431. 50 $ 333,431.50
AWARD PRQIJECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.53% TOTAL EARNI NGS 333, 431. 50 333,431.50
FUNDS AVAI LABLE: $ 21,468, 268. 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 333, 431.50 333, 431. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 002. 95 -10, 002. 95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 323, 428.55 323, 428.55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 323, 428.55 323, 428.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 323, 428. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQJECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
13, 596. 00000 0. 000 0.00
0010 202-00035 Renoval of Pipe 67. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0015 202-00090 Renoval of Delineator 100. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0020 202-00170 Ginding And Texturing Concrete Pavenent 85. 000 0. 000
5% 0. 000 0.00
258. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Material 44. 500 0. 000
5% 0. 000 0. 00
47. 00000 0. 000 0.00
0030 202-00200 Renoval of Sidewal k 758. 500 0. 000
5% 0. 000 0.00
28. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Gutter 2,062. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0040 202-00206 Renoval of Concrete Curb Ranp 756. 000 0. 000
5% 0. 000 0.00
29. 00000 0. 000 0. 00
0045 202-00210 Renoval of Concrete Pavenent 599. 000 0. 000
Sy 0. 000 0. 00
32. 00000 0. 000 0.00
0050 202-00220 Renoval of Asphalt Mat 10, 697. 000 0. 000
5% 0. 000 0.00
5. 50000 0. 000 0. 00
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 0. 000
5% 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202-00710

202- 00889

202- 00895

202-01130

202- 01300

202- 04002

202- 04005

203- 00050

203- 00060

203- 00062

C21850

21850-BID
NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY US34
Renoval of Pavenent Marking 72, 250. 000
SF
0. 90000
Renoval of Power Pole 1. 000
EACH
3, 910. 00000
Renoval of Detectabl e Warning 30. 000
EACH
288. 00000
Renoval of |npact Attenuator 2.000
EACH
6, 238. 00000
Renoval of Guardrail Type 3 905. 000
LF
4.50000
Renoval of End Anchorage 13. 000
EACH
380. 00000
Cl ean Cul vert 10. 000
EACH
2,668. 00000
Cl ean Val ve Box 45. 000
EACH
400. 00000
Unsui tabl e Materi al 1, 419. 000
cY
35. 00000
Embanknent Material (Conplete In Place) 313. 000
cY
39. 00000
Enbanknent Material (Conplete In Place) (Special) 1, 419. 000
cY

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0115 203-01100 Proof Rolling 90. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0.00
0125 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0135 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
264. 00000 0. 000 0. 00
0140 206- 00065 Structure Backfill (FlowFill) 1, 357. 000 0. 000
cY 0. 000 0. 00
212.00000 0. 000 0. 00
0145 208-00023 Erosi on Log (Type 3)(12 Inch) 1, 350. 000 0. 000
LF 90. 000 540. 00
6. 00000 90. 000 540. 00
0150 208-00035  Aggregate Bag 2, 940. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0155 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2,384. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0165 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00

185. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0180 208-00207 Erosi on Control Managenent 45. 000 0. 000
DAY 0. 000 0. 00
596. 00000 0. 000 0. 00
0185 210-00011 Reset Mail box Structure (Type 1) 81. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 14.000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0195 210-00013 Reset Mail box Structure (Type 3) 9. 000 0. 000
EACH 0. 000 0. 00
397. 00000 0. 000 0. 00
0200 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0205 210-00815 Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0.00
0210 210-00827 Reset Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 24.000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 0. 000
EACH 0. 000 0. 00

1, 259. 00000 0. 000 0. 00



CONTI D

ROADWAY US34

CAT NO0200

0225 210-04020

0230

210- 04050

0235

212-00006

0240

212-00032

0245

213-00003

0250

213- 00061

0255

217-00000

0260

304- 06000

0265

304- 08000

0270

403- 00720

0275 403-34751

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Modi fy Inlet

Adj ust Val ve Box

Seedi ng (Native)

Soi |

Condi tioni ng

Ml ching (Weed Free)

Mil ch Tackifier

Her bi ci de Treat nment

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
4, 005. 00000
45. 000
EACH
824. 00000
0. 200
ACRE
1, 159. 00000
0. 200
ACRE
2, 812. 00000
0. 200
ACRE
2, 103. 00000
160. 000
LB
0. 90000
194. 000
sy
0. 30000
4, 459. 000
TON
44. 00000
1, 423. 000
TON
31. 00000
1, 258. 000
TON
220. 00000
51, 789. 000
TON

97. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800 Concrete Pavement (8 Inch) 309. 000 0. 000
Sy 0. 000 0. 00
147. 00000 0. 000 0. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 664. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 57. 000 0. 000
Sy 0. 000 0. 00
11. 00000 0. 000 0. 00
0295 420-00520  Geogrid Pavement Reinforcenent 4, 257. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 18. 000 0. 000
cY 0. 000 0.00
137. 00000 0. 000 0. 00
0305 514-00042 Pedestrian Railing (42 Inch) 16. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 62. 000 0. 000
(Conplete In
LF 0. 000 0. 00
113. 00000 0. 000 0. 00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 0. 000
EACH 0. 000 0. 00
1,918. 00000 0. 000 0. 00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systemn) 628. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0325 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,370. 00000 0. 000 0. 00
0330 606-01370 Transition Type 3G 11. 000 0. 000
EACH 0. 000 0. 00

2,619. 00000 0. 000 0. 00



CONTI D

ROADWAY US34

CAT NO0200

0335 606-01385

0340

606- 01390

0345

606- 02003

0350

606- 02005

0355

607-11525

0360

608- 00000

0365

608- 00010

0370

608- 00015

0375

609- 20010

0380

609-21020

0385 609-21021

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Transition Type 3J

End Anchorage Type 3K

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section II-B)

Curb and CGutter Type 2 (Section II-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 370. 00000
1. 000
EACH
4, 280. 00000
11. 000
EACH
3, 095. 00000
2.000
EACH
2, 750. 00000
50. 000
LF
5. 50000
931. 000
sy
102. 00000
603. 000
sy
311. 00000
341. 000
SF
66. 00000
326. 000
LF
37. 00000
2, 095. 000
LF
45. 00000
46. 000
LF

52. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0390 609-71000

0395

610- 00020

0400

612-00101

0405

612- 00102

0410

612-00103

0415

614- 00011

0420

614-00012

0425

614- 01572

0430

614-80313

0435

614-85001

0440 625-00000

C21850

21850-BID
NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY US34
Curb (Special) 21.000
LF
19. 00000
Medi an Cover Material (Patterned Concrete) 377.000
SF
16. 00000
Del i neator (Drivable Concrete Installation) (Type I) 225.000
EACH
125. 00000
Del i neator (Drivable Concrete Installation) (Type I1) 25. 000
EACH
130. 00000
Delineator (Drivable Concrete Installation) (Type IIl) 40. 000
EACH
136. 00000
Sign Panel (Cass I) 62. 000
SF
23. 00000
Sign Panel (Cass I1) 13. 000
SF
28. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000
Sli pbase)
LF
29. 00000
Barricade (Type 3 F-O) 1. 000
EACH
3, 685. 00000
I mpact Attenuator 2.000
EACH
20, 268. 00000
Construction Surveying 1. 000
LS

104, 374. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0445 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
1, 100, 000. 00000 0. 000 0. 00
0450 627-00008 Modi fi ed Epoxy Pavenent Marking 769. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0455 627-00013 Pavenment Marking Paint (H gh Build) 850. 000 0. 000
GAL 0. 000 0. 00
104. 00000 0. 000 0. 00
0460 627-30329 Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,494. 000 0. 000
Type |
(Ty SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 1,877.000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0470 629-01031  Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0. 00
1, 182. 00000 0. 000 0. 00
0475 630- 00000 Fl aggi ng 7, 248. 000 0. 000
HOUR 102. 500 3,075. 00
30. 00000 102. 500 3,075. 00
0480 630- 00007 Traffic Control Inspection 57. 000 0. 000
DAY 6. 000 1, 218. 00
203. 00000 6. 000 1,218. 00
0485 630-00012 Traffic Control Managenent 123. 000 0. 000
DAY 4. 000 4,512.00
1, 128. 00000 4.000 4,512. 00
0490 630-00015 Uni fornmed Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0495 630-80001  Fl ashing Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00

677.00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0500 630-80335 Barri cade (Type 3 MA) (Tenporary) 22.000 0. 000
EACH 0. 000 0. 00
169. 00000 0. 000 0. 00
0505 630-80341 Construction Traffic Sign (Panel Size A 262. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0. 00
0515 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630-80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 3. 000 20, 310. 00
6, 770. 00000 3. 000 20, 310. 00
0525 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360  Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0535 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0545 630-80380 Traffic Cone 50. 000 0. 000
EACH 15. 000 225.00
15. 00000 15. 000 225.00
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

9, 591. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenporary)
EACH 1. 000 94, 383. 00
94, 383. 00000 1. 000 94, 383. 00
0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
8, 462. 00000 0. 000 0. 00
0565 700-70010 F/ A Mnor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnment 103, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70018 F/ A Roadway Snoothness |ncentive 502, 913. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 331, 316. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70023 F/ A On-The-Job Trai nee 25, 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70025 F/ A Quality Incentive Paynent 342, 538. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70042 F/ A Railroad Flagging 73, 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0600 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0610 700-70596  Standing Di spute Revi ew Board 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12, 621, 641.50 $ 124,263.00% 124, 263.00
CAT NO0201 ROADWAY |-76

0620 202-00035 Renoval of Pipe 553. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0625 202- 00206 Renoval of Concrete Curb Ranp 58. 000 0. 000
Sy 0. 000 0. 00
29. 00000 0. 000 0. 00
0630 202-00240 Renpval of Asphalt Mat (Pl aning) 227, 106. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0635 202-00810 Renoval of Ground Sign 73. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0640 202-01130 Renoval of Guardrail Type 3 21, 207. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0645 202-01300 Renoval of End Anchorage 39. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0650 202-04002 Cl ean Cul vert 72.000 0. 000
EACH 3. 000 8, 004. 00
2, 668. 00000 3.000 8, 004. 00
0655 203-00060 Enbankment Material (Conplete In Place) 4, 391. 000 0. 000
cY 0. 000 0. 00
39. 00000 0. 000 0. 00
0660 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

190. 00000 0. 000 0.00



CONTI D

ROADWAY | - 76

CAT NO0201

0665 203-01550

0670

208- 00002

0675

208- 00020

0680

208- 00035

0685

208- 00045

0690

208- 00070

0695

208- 00103

0700

208- 00105

0705

208- 00106

0710

208- 00207

0715 210-00815

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Dozi ng

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nment

Rernoval )

Er osi on Control

Managenent

Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
210. 00000
10, 041. 000
LF
5. 00000
4,591. 000
LF
1. 50000
100. 000
LF
6. 50000
4. 000
EACH
2, 384. 00000
2.000
EACH
3, 476. 00000
164. 500
HOUR
44. 00000
165. 000
HOUR
185. 00000
600. 000
HOUR
153. 00000
57.000
DAY
596. 00000
6. 000
EACH

227.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY | - 76

CAT NO0201

0720 212-00006

0725

212-00032

0730

216- 00201

0735

217-00000

0740

403- 00720

0745

403- 34851

0750

420- 00103

0755

506- 00212

0760

507- 00400

0765

606- 00302

0770 606-01340

C21850

NHPP0343- 041

21850-BID

| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi tioning

Soi| Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Her bi ci de Treat nent

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Geotextile (Erosion Control) (C ass 2)

Ri prap (12 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

Cuardrail Type 3 (31 Inch Mdwest Guardrail System

End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
ACRE
1, 159. 00000
3. 000
ACRE
2, 812. 00000
14, 470. 000
sy
5. 00000
5, 788. 000
sy
0. 30000
1, 085. 000
TON
220. 00000
34, 956. 000
TON
97. 00000
378. 000
sy
5. 28000
115. 000
cy
137. 00000
24. 000
TON
351. 00000
22, 296. 000
LF
22. 00000
23.000
EACH

2,370. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY | - 76

CAT NO0201

0775 606-01370

0780

606- 01380

0785

606- 02003

0790

606- 02005

0795

607- 11525

0800

608- 00010

0805

609- 60011

0810

612- 00101

0815

612-00102

0820

612- 00103

0825 614-00011

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Transition Type 3G

Transition Type 3H

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence (Plastic)

Concrete Curb Ranp

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type II)

Del i neator (Drivable Concrete Installation) (Type II1)

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
2, 619. 00000
20. 000
EACH
924. 00000
12. 000
EACH
3, 095. 00000
18. 000
EACH
2, 750. 00000
90. 000
LF
5. 50000
58. 000
sy
311. 00000
20, 338. 000
LF
7. 50000
336. 000
EACH
125. 00000
126. 000
EACH
130. 00000
59. 000
EACH
136. 00000
152. 000
SF

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0830 614-00012 Sign Panel (Cass II) 1, 089. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0835 614-00013 Sign Panel (Class I11) 2, 250. 000 0. 000
SF 0. 000 0. 00
32.00000 0. 000 0.00
0840 614-00216 Steel Sign Post (2x2 Inch Tubing) 110. 500 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0845 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 797. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0850 614-00612  Steel Sign Post (W6x12) 28.000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0855 614-00615 Steel Sign Post (W 6x15) 116. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0860 614-00818  Steel Sign Post (W 8x18) 126. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0865 614-00821 Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0.00
0870 614-01022 Steel Sign Post (W 10x22) 115. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0875 614-01026 Steel Sign Post (W 10x26) 80. 000 0. 000
LF 0. 000 0. 00
136. 00000 0. 000 0. 00
0880 614-03001 Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00

1, 247. 00000 0. 000 0. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0885 614-03002

0890

614- 03003

0895

614- 03004

0900

614- 03005

0905

614- 03006

0910

614- 80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935 627-00070

C21850

21850-BI D
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Footing (Type 2)

Concrete Footing (Type 3)

Concrete Footing (Type 4)

Concrete Footing (Type 5)

Concrete Footing (Type 6)

Runble Strip

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

18 Inch Drainage Pipe (C ass 0)

Modi fi ed Epoxy Pavenent Marking

Pref orned Thernopl asti c Pavenent MarKki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 928. 00000
8. 000
EACH
2, 268. 00000
2.000
EACH
2, 835. 00000
6. 000
EACH
3, 402. 00000
4.000
EACH
4, 252. 00000
66, 552. 000
LF
0. 10000
51. 000
EACH
2, 523. 00000
12. 000
EACH
6, 146. 00000
2,114. 000
LF
48. 00000
807. 000
GAL
85. 00000
7,912. 000
SF

17. 00000

PREV QTY/
QY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 04/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0201

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

630- 00000

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80358

C21850
21850-BID
NHPP0343- 041

ROADWAY | - 76

Fl aggi ng

Traffic Control

Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

I nspection

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Construction

Construction

Construction

Construction

Advance War ni
Type)

Traffic Sign (Panel Size A)

Traffic Sign (Panel Size B)

Traffic Sign (Panel Size Q)

Traffic Sign

(Speci al)

ng Fl ashing or Sequencing Arrow Panel (C

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
160. 000
HOUR
30. 00000
96. 000
DAY
203. 00000
14. 000
DAY
1, 128. 00000
21.000
EACH
677. 00000
9. 000
EACH
169. 00000
360. 000
EACH
90. 00000
52. 000
EACH
113. 00000
28. 000
EACH
124. 00000
1, 100. 000
SF
16. 00000
2.000
EACH

1, 805. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
7.500
7.500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 04/ 01/ 2020

90

847.

124.

.00

.00

.00

.00

.00

00

.00

.00

10: 11: 16

AMOUNT

90

847.

124.

.00

.00

.00

.00

.00

00

50

00

.00

.00



CONTI D: C21850

PCN: 21850-BID

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 ROADWAY |-76

0990 630-80360 Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

291. 000

45. 00000

CAT 0201
CAT NO0300 STRUCTURE C-21-BM (US34)

0995 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 2,128. 000
Sy

8. 50000

1000 202- 00453 Renoval of Portions of Present Structure (O ass 2) 172. 000
SY

352. 00000

1005 202- 00502 Renoval of Portions of Present Structure 6. 000
cY

1, 805. 00000

1010 202- 00504 Renoval of Expansion Device 88. 000
LF

73. 00000

1015 202- 00505 Renoval of Portions of Present Structure 22.000
SF

367. 00000

1020 202- 04010 Clean Inlet 4.000

EACH

1,112. 00000

1025 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 352. 000
TON

97. 00000

1030 408-01100 Joi nt Seal ant 327.000
LF

27.00000

1035 515-00120 Wat er proofi ng (Menbrane) 2,128. 000
Sy

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
0. 000
12. 000
12. 000

CURRENT AMT $ 6,783,533.44$ 9, 605

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 04/ 01/ 2020

540.

10: 11: 16

AMOUNT

.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1040 515-00400  Concrete Seal er 384. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
1045 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 88. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1050 601-03040 Concrete Class D (Bridge) 5. 300 0. 000
cY 0. 000 0. 00
2,087. 00000 0. 000 0. 00
1055 601- 03057 Concrete C ass DR 19. 100 0. 000
cY 0. 000 0. 00
2, 764. 00000 0. 000 0. 00
1060 601-06102  Concrete (Patching) 11. 000 0. 000
CF 0. 000 0. 00
406. 00000 0. 000 0. 00
1065 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 460. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 296,496.50 $ 0.00% 0. 00

CAT NO0301 STRUCTURE G- 21-G (US34)

1070 201- 00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
23, 656. 00000 0. 000 0. 00
1075 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0.00
1080 202-00453  Renpval of Portions of Present Structure (O ass 2) 26. 000 0. 000
Sy 0. 000 0. 00
352. 00000 0. 000 0. 00
1085 202- 00460 Renoval of Portions of Present Structure (Cass 3) 3. 000 0. 000
5% 0. 000 0. 00

1,111. 00000 0. 000 0.00



CONTI D:

STRUCTURE C-21-G (US34)

CAT NO0301

1090 206-00000

1095

206- 00060

1100

206- 00200

1105

403- 34751

1110

408-01100

1115

515- 00120

1120

515- 00400

1125

601- 03040

1130

601- 03057

1135 601-51005

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Structure Excavation

Structure Backfill

(Special) (FlowFill)

Structure Backfill

(O ass 2)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Wat er proofi ng (Menbrane)

Concrete Seal er

Concrete Class D (Bridge)

Concrete Cl ass DR

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
cy
599. 00000
2.000
cy
2, 539. 00000
2. 000
cy
846. 00000
85. 000
TON
97. 00000
267. 000
LF
27.00000
514. 000
sy
19. 00000
50. 000
sy
34. 00000
0. 400
cy
2, 087. 00000
3.500
cy
2, 764. 00000
143. 000
EACH

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 04/ 01/ 2020

599.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 16

AMOUNT

599.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1140 602- 00000 Rei nforcing Steel 220. 000 0. 000
LB 46. 000 207. 00
4.50000 46. 000 207. 00
CAT 0301 CURRENT AMT $ 93,045.80 % 806. 00 $ 806. 00

CAT NO0302 STRUCTURE C-22-B (US34)

1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 442.000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0.00
1150 202-00453 Renpval of Portions of Present Structure (O ass 2) 22.000 0. 000
Sy 0. 000 0.00
352. 00000 0. 000 0. 00
1155 202- 00460 Renoval of Portions of Present Structure (Cass 3) 3. 000 0. 000
5% 0. 000 0. 00
1,111. 00000 0. 000 0.00
1160 206- 00000 Structure Excavation 8. 000 0. 000
Ccy 6. 000 3, 594. 00
599. 00000 6. 000 3,594. 00
1165 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 73. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1170 408-01100 Joint Seal ant 130. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1175 515-00120 Wat er proof i ng ( Menbr ane) 442.000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0.00
1180 515-00400 Concrete Seal er 41. 000 0. 000
Sy 0. 000 0.00
34. 00000 0. 000 0. 00
1185 519-01000 Epoxy Resin (Injection) 21. 000 0. 000
LF 0. 000 0. 00

641. 00000 0. 000 0.00



CONTI D:

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 04/01/ 2020

CAT NO0302

1190

1195

1200

601- 03057

601-51005

602- 00000

CAT NO0303

1205

1210

1215

1220

1225

1230

1235

202- 00240

202- 00425

202- 00502

403- 34751

408- 01100

509- 00001

515- 00400

STRUCTURE C-22-B (US34)

Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

STRUCTURE C- 22- BS (US34)

Renoval of Asphalt Mat (Pl aning)

Renoval

of Bridge Railing

Structure

of Portions of Present

Renoval

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

St eel

Structural (Gal vani zed)

Concrete Seal er

ESTI MATE NG 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.900 0. 000
oY 0. 000 0. 00
2, 764. 00000 0. 000 0. 00
120. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
140. 000 0. 000
LB 0. 000 0. 00
4. 50000 0. 000 0. 00
CAT 0302  CURRENT AMI $  67,275.60$ 3,594.00 $ 3,594. 00
684. 000 0. 000
sy 0. 000 0. 00
2. 00000 0. 000 0. 00
146. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
2.000 0. 000
oy 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
76. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
127. 000 0. 000
LB 0. 000 0. 00
51. 00000 0. 000 0. 00
117. 000 0. 000
sy 0. 000 0. 00
34. 00000 0. 000 0. 00
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PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE C-22-BS (US34)

1240 606-11010 Bridge Rail Type 10R 155. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 53,268.00% 0.00% 0. 00

CAT NO0304 STRUCTURE C-21-B (1-76)

1245 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1, 013. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0.00
1250 202-00425 Renoval of Bridge Railing 374.000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1255 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 110. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1260 408-01100 Joi nt Seal ant 308. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1265 606-11010 Bridge Rail Type 10R 374.000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
CAT 0304 CURRENT AMT $ 94,542.50 % 0.00% 0. 00

CAT NO0305 STRUCTURE C-21-E (I-76)

1270 202-00246 Renoval of Asphalt Mat (Planing) (Special) 724.000 0. 000
Sy 0. 000 0.00
8. 50000 0. 000 0. 00
1275 202-00425 Renoval of Bridge Railing 374.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
1280 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 79. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1285 408-01100 Joi nt Seal ant 220. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE C-21-E (I-76)

1290 606-11010 Bridge Rail Type 10R 374.000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 86,703.00% 0.00% 0. 00

CAT NO0306 STRUCTURE C-21-1 (1-76)

1295 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0.00
1300 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1305 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100 Joi nt Seal ant 123. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1315 606-11010 Bridge Rail Type 10R 306. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
CAT 0306 CURRENT AMT $ 69, 656.50 $ 0.00% 0. 00

CAT NO0307 STRUCTURE C-21-M (I-76)

1320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1325 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1330 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1335 408-01100 Joi nt Seal ant 123. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE C-21-M (I-76)

1340 606-11010 Bridge Rail Type 10R 306. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
CAT 0307 CURRENT AMI  $ 69, 656.50 $ 0.00% 0. 00

CAT NO0308 STRUCTURE C-21-BA (I-76)

1345 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0.00
1350 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1355 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 65. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1360 408-01100 Joi nt Seal ant 152. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1365 606-11010 Bridge Rail Type 10R 224.000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
CAT 0308 CURRENT AMT $ 55, 605.00 $ 0.00% 0. 00

CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1375 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1380 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 65. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1385 408-01100 Joi nt Seal ant 152. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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CAT NO0309

1390

606- 11010

CAT NO0310

1395

1400

1405

1410

1415

1420

1425

202- 00246

202- 00425

403- 34851

408-01100

518- 01001

606- 11010

607-53220

CAT NO0311

1430

1435

202- 00246

202- 00425

STRUCTURE C-21-BB (I-76)

Bridge Rail Type 10R

STRUCTURE C-22- AY (I-76)

Renoval of Asphalt Mat (Planing) (Special)

Renpva

of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bri dge Expansion Joint

(Asphal tic Plug)

Bri dge Rail

Type 10R

Fence Chain Link (120 Inch)

STRUCTURE C-22-AZ (1-76)

Renoval of Asphalt Mat (Planing) (Special)

Renoval of Bridge Railing

LF

CAT 0309

SY

LF

TON

LF

LF

LF

LF

CAT 0310

SY

LF

224.000

157. 00000

CURRENT AMI  $

2,124.000

8. 50000

1,214.000

22.00000

230. 000

97. 00000

345. 000

27.00000

145. 000

181. 00000

1,214.000

157. 00000

920. 000

203. 00000

CURRENT AMT $

2,124.000

8. 50000

1, 214. 000

22. 00000

0. 000
0. 000 0.00
0. 000 0.00

55,605.00 % 0

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

479,990.00 % 0.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00
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PCN: 21850-BI D ESTI MATE RUN 04/ 01/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0001 10: 11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 STRUCTURE G- 22-AZ (1-76)

1440 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 230. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1445 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1450 518-01001 Bridge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1455 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
CAT 0311 CURRENT AMT $ 480, 171.00 % 0.00% 0. 00

CAT NO0312 STRUCTURE C-22-BE (I-76)

1465 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 1, 040. 000 0. 000
5% 0. 000 0. 00
8. 50000 0. 000 0.00
1470 202-00425 Renoval of Bridge Railing 366. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1475 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 113. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1480 408-01100  Joint Seal ant 316. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1485 606-11010 Bridge Rail Type 10R 366. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00

CAT 0312 CURRENT AMT $ 93,847.00 $ 0.00% 0.00
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| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0313

1490 202-00246

1495

202- 00425

1500

403- 34851

1505

408- 01100

1510

518-01050

1515 606-11010

CAT NO0400

1520 620-00005

1525 620-00012

1530 620-00020

STRUCTURE C-22-BG (|-76)

Renoval of Asphalt Mat (Planing) (Special)

Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bri dge Expansion Device (Special)

Bridge Rail Type 10R

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
981. 000
5%
8. 50000
361. 000
LF
22. 00000
106. 000
TON
97. 00000
290. 000
LF
27.00000
58. 000
LF
310. 00000
361. 000
LF
157. 00000
CAT 0313  CURRENT AMT $
1. 000
EACH

192, 900. 00000

1. 000
EACH
70, 700. 00000

1.000
EACH
28, 013. 00000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

109, 049.50 %

. 000
. 500
. 500

96, 450. 00

96, 450. 00

. 000
. 000
. 000

70, 700. 00

70, 700. 00

. 000
. 000
. 000

28, 013. 00

28,013

21,801, 699. 84 % 333,431.50% 333, 431.



